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BUILDING FACILITIES BRANCH

Monthly Report for the Month of Februery

1. South Building - Press Room, Air Conditioner. $8262 . PBS 1s checking
delivery date on this unit.

2. South Building - Light Fixtures, Basement, PSD. Work in progress.
Approximate completion, 35%.

3. South - East Building - Big Beam Lights. New lights are
now in the lectrical Shop being prepared. The Plumbing
Shop is febricating zinc covered shelves for these lights.

L. North Building - Central Bullding - Relocation Renovations, TSD.
Contractor began work on 4 February 1963. This work is now under control
of RE & CD.

5., Quarters Eye - 2100 Wing, Security Steff, OL. $789. All work was
completed and the area was occuplied on 25 February 1963.

6. Quarters Eye - 2400 Wind and Second Floor Headhouse, RE & CD, OL,
Work on the office of the chief started on 28 February 1963. All
other areas completed and occupied. Target completion date 8 March 1963.

T. Quarters Eye - Second Floor Hesdhouse, PSD, OL. Remaining painting
began on 26 February 1963 and is expected to be completed by 4 March 1963.

8. Querters Eye - 2000 Wing, ICAD. Renovations completed 24 February 1963.
Painting is in progress and should be completed about 8 March 1963.

9. Quarters Eye - 2900 Wing - Air Conditioner, FE. Engineers of RE & CD
have been requested to design a package type unit for conditioning the rooms
in this area.

10. R & § Building - Preparatlon of Space, OCR. FBS now has all plans on
the structursl, air conditioning, heating, and lighting. Work started on
21 February 1963 and is now approximately 10% complete. Target completion
date 1 April 1963. :

11. R & S Building - Secured Room 1016, TSD. Request forwarded to PBS on
14 February 1963. . '

12. Alcott Hall - Preparation of Space, OBI. $39,264k. Completed and the
ares occupied on 11 end 12 February 1963.

13. Alcott Hall - Rooms 1110, 1112. OS. Completed on 11 February 1963.

1

” Room 25, OL. Started on 20 February 1963 and is now
approximately complete.
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Brarich Budget Position as of 28 February 1963:
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The Branch expenditures (o‘bligations) for Object Class TOO for the
first elght months of FY 63 ending 31 January 1963 are shown below.

Budget Submission Allowable Obligation Actual Obligations Per Cent Actual
For FY 1963 to Date for FY 1963 to Date for FY 1963 of Allowable

91.9%
137.6%
88.6%
60.44%
34.2%

88.5%
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